

Project Dates as of 5/15/2014

Task	Start Date	Days	End Date
Excavation	4/1/14	2	4/3/14
Concrete	5/1/14	10	5/11/14
Framing	5/15/14	20	6/4/14
Windows Doors	5/30/14	2	6/1/14
Electrical	6/1/14	3	6/4/14
HVAC	6/1/14	4	6/5/14
Plumbing	6/1/14	3	6/4/14
Dry Wall	6/15/14	14	6/29/14
Painting	6/30/14	5	7/5/14
Flooring	7/1/14	4	7/5/14

41730

